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Project Name: GCISD 2005 Bond Program Date of Meeting:  Thursday, April 6, 2006

Owner: Grapevine-Colleyville I.S.D. Time of Meeting:  8:15 a.m.

Location: Grapevine, Texas Place of Meeting:  GCISD Facility Services Conf. Rm.
Project No: 1550-02A, 1550-03A

Subject: Master Design Team Meeting

Present @ Mtg.: Dr. Waggoner, Paula Barbaroux, Scott Monaghan, John Allison, Steve Trachier,
Gary Rademacher

Distribution:

Submitted By: Gary L. Rademacher, AlA Date of Report: March 27, 2006

AGENDA ITEMS:

Item Items of Discussion Responsibility | Due Date
04/06/06 - 01 Review use of tracks at CHHS and CTMS at the completion of the turf
project (Public Use)

Resolution:

Scott M. asked for consideration on granting access to the public on
these fields. Temporarily, the District will create signage for the public
at the tracks directing them to other properties during the construction
process.

04/06/06 - 02 | Status of the turf projects at CHHS, MPS, CTMS & HMS

Resolution:

General discussion and overview of the logistics of construction at
these properties. Hunt has indicated they are ready to hit the project
sites mid-week next week. The District indicates that full access will be
available for construction activities.

04/06/06 - 03 Review of proposal by Romine, Romine & Burgess for supervision of Test &
Balance operations at multiple campuses

Resolution:

The MDT is reviewing the proposal submitted by Rick Romine and will
comment or take action on this matter at the 4.20.06 MDT meeting.

04/06/06 - 04 General Discussion Project Status

1. The MDT requested that once the construction schedule for the
various bid packages is finalized by Hunt, Scott M. & Gary R. to
schedule meetings with the various Principals to review the
construction schedules.

2. The MDT requested a planning session for the Groundbreaking
Ceremonies for the NCES at the next meeting. Loretta Ross will be
invited by Scott M. The Huckabee Graphics team will also be in
attendance for assistance.




